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OVERVIEW &
APPROACH

UNICEF Pilot in Senegal and Madagascar

OVERVIEW
Development Gateway (DG), in partnership with Development Initiatives (DI), supported UNICEF’s goal of
helping their Country Offices use data published to the International Aid Transparency Initiative (IATI) for
reporting to government Aid Information Management Systems (AIMS). The purpose of this was to reduce
the burden of data collection and reporting, increase the timeliness of data reporting, and improve UNICEF
IATI data so that it can be useful for country systems and planning.

APPROACH
Development Gateway based the project approach
based on what was learned through our previous
program with the French Ministry of Foreign Affairs,
as published in the report, “Use of IATI in Country
Systems: Final Report of 2015-2016 Program1.” The
main takeaway from the 2015-2016 program was that
country governments reported needing additional,
consistent training, support, and resources in order to
use IATI data in country systems.
Senegal and Madagascar, two pilot countries that had
already received the IATI-AIMS import tool and training
in 2015-2016, were selected. The approach taken was
to expand DG’s Aid Management Fellows program,
and hired two IATI-AIMS Fellows that would be based
with the government in each country to train, liaise,
and support the government offices, UNICEF Country
Office staff, and work with DG staff remotely to
prepare IATI data for use in the local Aid Management
Platforms (AMPs).
DG and DI collaborated to create an IATI-AIMS Training
Guide which was used by DG and DI staff to train the
IATI-AIMS Fellows, and for training UNICEF Country
Office and local government staff in each country.
This Training Guide2 is now publicly available for use
by others also interested in using IATI data in country
systems.
DG Staff held kick-off meetings in each country that
included the IATI-AIMS Fellow, Government AMP
Administrators, and UNICEF Country Office staff.

These meetings included deep-dives into the data and
outlined the tasks to prepare for the importing of IATI
data into AMPs.
These tasks included:
1. Create a definition guide for fields between IATI,
UNICEF’s Internal System (VISION), and AMP.
This was especially important for transaction
fields.
2. Identify changes to the IATI data to make it more
usable in the AMP.
3. Identify data improvements that UNICEF country
staff could make internally to improve the IATI
data.
4. Compare IATI data to AMP data to see what
would be replaced, improved, double counting
issues, etc.
The Fellows worked from Government offices
for about 3 months. Each worked with UNICEF
and Government staff to map terminology across
UNICEF, IATI, and AMP in each country; review data
to determine what data matched with IATI, what data
would IATI supplement to AMP; and what fields IATI
did not have. They then worked closely with UNICEF
Country Office staff in each country to determine what
IATI data would replace, and what would remain in the
AMP. They worked with both UNICEF and Government
staff on understanding IATI data and how to use the
IATI Import tool. As a final deliverable they worked with
both partners to import IATA data into the AMP, and
create a process for reporting moving forward.

1. http://www.developmentgateway.org/sites/default/files/2017-02/IATI-UseinCountrySystems-FINAL.pdf
2. https://www.developmentgateway.org/iatiaims/TrainingGuideEN
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OUTCOMES AND LESSONS LEARNED
Overall, we found that UNICEF’s IATI data had more detail and information that would be useful for the
governments to include in AMPs. Both UNICEF Senegal and UNICEF Madagascar were interested in using
IATI for reporting if it would reduce reporting burdens. The process for comparing the data sources meant we
needed support of UNICEF Country Office staff. Trying to do this during summer months was difficult as key
staff took long holidays and were not available to move things forward. Also, a strike in Madagascar meant the
AMP was offline for over a month, meaning the process took longer than expected.
Madagascar and Senegal had very different contexts
administratively, and in terms of the data format
published manually to the AMP. For example, the
Government of Madagascar was already fairly familiar
with IATI and was comfortable using the IATI Import
tool. However, support was needed to help take the
extra step to identify how IATI data compared to the
AMP data. The Government of Senegal had recently
undergone political changes, and needed more
support in understanding IATI and using the IATI
Import tool.
In terms of data format, we found differences in how
data was published in Madagascar, Senegal, and IATI.
For example, UNICEF IATI data was published at the
Outcome level, while UNICEF Senegal reported its
activities at the project level to the AMP, which were
not clearly mappable to the UNICEF IATI data outcome
level format. Meanwhile, UNICEF Madagascar was
publishing data at the Sector level to the AMP, which
was made up of several “Outcomes.” The IATI data
in this case provided more details when split up into
different entries. However, in Madagascar we learned
that agreements for each sector were aggregated into
a single entry in the AMP pre-dating IATI data. This
meant we could not do a simple replace of previous
data with the more granular IATI data. Rather, we
needed to manually split this information apart to save
the historical data that was not available in IATI, while
using the more granular IATI data for projects from
2012 through present.
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Another issue was different AMP reporting
mechanisms for multi-donor funded projects.
Madagascar had a complex system where UNICEF
was in charge of reporting funding for donors that
did not report to AMP; but UNICEF was required to
exclude funding from organizations that did report to
AMP. This meant making changes to the IATI data and
to the IATI-AIMS Import tool. In the end, each country
agreed that data would be updated from IATI since the
data was more complete.
Before this could happen, changes needed to be made
to the UNICEF IATI file in order to use them within the
AMPs. Some of these changes included breaking
down disbursements into individual transactions and
adding provider organizations to each transaction in
order to exclude transactions from certain donors.
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In addition to being able to exclude transactions from certain donors, other improvements needed to be made
to the IATI-AIMS Import Tool to expand what it could import. The following improvements were made:
New Fields added to the IATI Import Tool:
•
•
•
•

Provider Organization
Activity Scope
Location
Planned Start Date

•
•
•
•

Planned Completion Date
Accountable Organization
Extending Organization
Implementing Organization

•

Can choose to replace all transaction data,
update with new transaction data, update
transaction data only for listed Donors.

Other new features:
•
•

Improvements to avoid time out issues.
Enabling users to pick which provider
organizations to import transactions from.

We found that it is critical for government
administrators, organization country offices, and
Organization Head Quarters in charge of preparing
IATI data to be involved in this process. Regular calls
were needed to answer questions about what the
data represented, and whether changes needed to be
made. We were glad to be involved in order to facilitate
the technological improvements needed for each
country’s unique needs. Overall the most important
takeaways were the need for communication between
different partners, and that the start-up effort for using
IATI data in country systems is still quite high.

country systems. Additionally, it is critical that there is a
champion – whether in the development organization
government, or an outside Fellow – to lead the
trainings, conversations, and move the process
forward. Finally, all parties need to be willing to put in
the effort to resolve the sort of issues we identified
through our experience.

It can be expected that diverse reporting needs and
guidelines means that these conversations must
continue in order to increase the use of IATI data in
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RESULTS AND NEXT STEPS
In Senegal, 32 projects were imported that had
not been previously present in the AMP. This added
$200,824,866 in commitments and $195,143,856 in
disbursements that had not been represented in the
AMP. Three members of the government were trained
and are now capable of supporting use of the IATI
import by other organizations interested.

In Madagascar, the IATI file contained 118 projects.
While the funding information for UNICEF Madagascar
was up to date in the AMP, many of the project details
were missing, in part because projects had been
aggregated to the Sector level. Importing the data
brought the following information: distinct project
titles, descriptions, effective end dates and start dates
for each project/outcome, and details such as sector
and funding details for each project/outcome.
The Government of Madagascar felt that using IATI
data meant that “the data quality will be strengthened
because imported data into AMP-Madagascar will be
verified and validated by both UNICEF Madagascar
and UNICEF HQ.” They also appreciated that
“the [UNICEF] data in AMP will be identical to all
international platforms and databases based on IATI
(UNICEF portal, D-Portal, etc.).”
The Madagascar Ministry of Finance has started
taking steps to roll-out reporting through IATI to other
organizations, focusing on the African Development
Bank, USAID, and UNDP. UNICEF Madagascar and
Senegal are expected to use their IATI data to report to
the AMP on a quarterly basis.
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UNICEF Pilot in Senegal and Madagascar

RECOMMENDATIONS FOR UNICEF SENEGAL AND MADAGASCAR
1. Improve project descriptions: Country offices
should continue to improve project descriptions,
to provide better narrative on project activities and
goals.
2. Add locations: Determine how to allocate funding
percentages to sub-national locations, for greater
accuracy.

3. Continue validation and reporting of IATI data:
When using IATI data to meet government
reporting requirements, validate that the data is
correct and properly imported. Provide feedback
to UNICEF Headquarters related to data issues, or
whether data should be expanded or changed to
fit evolving needs.

RECOMMENDATIONS FOR THE GOVERNMENTS OF SENEGAL
AND MADAGASCAR
1. Reach out to other development partners:
Provide training based on the IATI-AIMS Import
Training Guide, developed by DI and DG; support
users through the data review and preparation
process; and collect suggestions from users to
share with the IATI Members’ Assembly. Possible
additional organization candidates include USAID
and the African Development Bank.
2. Share experiences with other countries:
Potential mechanisms include the IATI Members’
Assembly, or the DG Aid Management Good
Practices Workshop.
3. Create an AMP/IATI Steering Committee: An
idea of the Senegal AMP team, this committee
would take into account lessons learned
and evolutions in the organizational context.
This committee would include government,
development partners, DG and DI, and potentially
civil society. The committee would organize and
plan activities; monitor data quality and accuracy;
and produce relevant analyses and reports on aid
to guide decision-making.
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4. Formalize AMP as the central tool for national
aid management: In Senegal, a formal declaration
that institutionalizes AMP as the official aid
monitoring tool would strongly support its visibility
and use amongst stakeholders, and signal the
government’s commitment and willingness to
sustain the tool.
5. Conception and sharing of communication tools:
Develop and publish appropriate communications
tools on AMP and IATI. Periodic reports on
development assistance and thematic analyses
should include IATI data, and should be regularly
shared with all stakeholders.
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RECOMMENDATIONS FOR UNICEF HEADQUARTERS
1. Continue publishing IATI data.
2. Roll out process to other countries: Reach out to
other country offices in with access to an IATIAIMS Import Tool; leverage an IATI-AIMS Fellow
or internal staff to administer trainings, using the
IATI-AIMS Training Guide developed by DI and DG.
3. Create a guide of UNICEF IATI data structure
and terminology: Show how data from UNICEF’s
VISION system maps to IATI data; what data is
included in IATI; and guidelines to understanding
this data terminologies.
4. Guide other UN Agencies to standardize IATI
publication: This work highlighted important ways
data needs to be published to IATI to be usable
within country systems. UNICEF should guide
other UN Agencies, based on the lessons learned
from this experience.

5. Report implementing organizations to IATI:
UNICEF Headquarters does not publish
implementing agencies due to security concerns.
DG recognizes that security concerns exist for
certain implementing agencies; but in many
cases, such concerns do not exist. UNICEF should
identify which implementing partners can be
made public, and include this in IATI data. This
information is important for countries seeking to
follow the money.

RECOMMENDATIONS FOR ORGANIZATIONS INTERESTED IN USING
IATI DATA IN COUNTRY SYSTEMS
1. Make pre-emptive improvements to your IATI
data: Section IV in this report, and the IATI-AIMS
Training Guide, can serve as resources.
2. Create a guide for your organization’s IATI data:
This document should include: where the data
comes from (what internal systems); how it maps
to IATI data; any differences in terminology; and
other specific details; with the aim to helping
country offices understand what is included in the
organization’s IATI data file.
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3. Determine who will lead outreach efforts:
Determine whether an IATI-AIMS Fellow, or an
internal individual, be responsible for leading
outreach and training for country office staff.
4. Outreach to country offices: Determine which
countries would be best best for rolling out IATI
data use within country AIMS; look for countries
with an IATI-AIMS Import Tool; and begin
sensitization to available resources . Conduct
trainings, and work closely with Government
AIMS Administrators.
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UNICEF Pilot in Senegal and Madagascar

RECOMMENDATIONS FOR GOVERNMENT AIMS ADMINISTRATORS
1. Include IATI-AIMS Import Tool in your AIMS
2. dentify IATI-AIMS Trainers: Appoint staff as
IATI-AIMS Trainers, and ensure focal points
are comfortable with training others on how to
analyze and prepare IATI data for import.
3. Strengthen your Data Management Plan: Ensure
your AIMS Data Management Plan outlines all
data requested in the AIMS; field definitions; and
mechanisms for reporting. This should be shared
with all relevant organizations, and is especially
useful when mapping IATI data.

4. Outreach to development partners: Hold
sessions with development partners about IATI
and the IATI-AIMS Import Tool. Provide support
and training to those interested in using their IATI
data; consider using the IATI-AIMS Training Guide
for this purpose.

RECOMMENDATIONS TO IATI MEMBERS’ ASSEMBLY AND TAG
1. Make it easier to locate and understand field
terminology: The IATI Standard and Codelist
is not easily navigable, and should be more
integrated. This is important for country-level staff
and government who are new to IATI, and need
to understand how IATI data matches terms with
which they are familiar.
2. Add on- and off-budget to IATI: Many AIMS track
both on- and off-government budget projects, and
differentiate between the two. This is important
for monitoring what funding is managed by
government agencies, and to understand what
external to government systems. There should
be a field in IATI to denote if a project is on- or
off-government budget if IATI is to replace manual
reporting to AIMS.
3. Add funding percentages to locations and/or
add sub-national locations to transactions: Most
AIMS track locations at various administrative
levels, and assign the percentage of funding
going to each selected location. This is often
a mandatory field. In order for IATI to replace
manual data, users must be able to assign
percentage of funding at the sub-national location
level, or add individual sub-national locations to
transactions.

Development Gateway & Development Initiatives

4. Reliable API for IATI: Right now the IATI Datastore
does not include API calls for all elements,
including location data. This means users cannot
fully sync with the IATI registry, limiting the ability
to automate IATI-AIMS imports.
5. Provide IATI documentation in French: Currently,
the IATI Standard and Codelist are only available
in English. Translating key information into French
and making that easily available would be helpful
for Francophone countries.
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NEXT STEPS FOR THE IATI-AIMS IMPORT TOOL
While many improvements were made to the IATI-AIMS Import Tool, there is still room for growth.
A “wish list” of further improvements includes:
1. Add results data: Being able to import results data
is a key area for expansion.
2. Automatically sync IATI data: Right now the IATI
Import tool is designed so that users need to
upload their IATI XML file. We hope to be able to
make this link more automated, but the tools out
there are not currently reliable enough, or built so
that we could use them for our tool.
3. Add budget and planned disbursements: Since
these projects are not transactions in IATI, they
need additional work to be able to map to fields
in the AMP that are seen as transactions. This is
something we hope to take on in the future.
4. Preview IATI data during Import: Adding this
functionality could make it easier to identify
data quality issues during the mapping phase.
Currently, users must follow a two-step process
of reviewing the data in a secondary format (Excel
file, D-portal, XML) – especially challenging when
reviewing transaction information.
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5. Allow multiple destinations for the same
source field: This would enable users to map
IATI “Sectors” to “Sectors” and “National Plan”
in AMP, for example, facilitating activity field list
completeness.
6. Add “tool tips” with definitions: Providing further
information about IATI field definitions would
make it easier to map IATI and AIMS fields.

Development Gateway & Development Initiatives
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QUESTIONS AND ANSWERS
We’ve anticipated some questions that Development Partners and Government Partners might ask as they
are considering helping development partner country offices use IATI data for reporting to country systems
and offered some responses based on our learning that might be helpful.

DEVELOPMENT PARTNER Q&A
Why should we consider helping our country offices
use IATI data for reporting to country systems?
In many countries, organization office staff are
reporting, often quarterly, or even monthly, to
government AIMS on their development activities.
This is often a manual process and can be quite time
consuming. Having them use IATI data to report to
AIMS helps free up staff time to do other activities.
This also helps streamline data so that numbers
match when comparing various systems such as
D-Portal, your organization’s transparency portal, and
the country AIMS.
Are there any “pre-requisites” for being able to use
our IATI data in a country system?
• First, government AIMS need to have a
method for importing IATI data. We know that
the AMPs in Kosovo, Honduras, Chad, Cote
d’Ivoire, Democratic Republic of Congo, Liberia,
Madagascar, Senegal, and Uganda all have DG’s
IATI Import module installed, and many other
AMP countries could have the tool added. Various
AMP versions have different tools, and depending
on the data structure, a newer version might be
needed. The Bangladesh AIMS also has a tool for
importing IATI data.
• Find out how often the country requires publishing
to their AIMS and make sure that you are able to
meet their deadlines for publishing IATI data.
• Identify what data each country’s AIMS is asking
for and see how much of that data you will be
able to provide through IATI. It is likely that some
fields will still need to be reported manually by
staff, but you may also see where you can add to
your IATI file to make it more useful for using in
the country’s AIMS.
• Check if you are publishing data in the language
that the country needs.
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Should I use an IATI-AIMS Fellow?
This depends on the context. How responsive and
comfortable are the government staff with IATI data?
How responsive and comfortable are your country
office staff with IATI data? How much time does
everyone have to commit to reviewing and analyzing
the data? While we used the approach of Fellows in
both Senegal and Madagascar, we found that having
an Fellow was much more important in Senegal,
where changes in government meant they were much
less comfortable with IATI data. Having a Fellow in
Senegal provided a lot of consistent support and
training that was needed. This might not always be the
case. Whether or not you use a Fellow, this effort will
require time commitment from Country Office staff
who best understand the data that they have been
reporting to the AIMS , and from Headquarters staff
who best understand how IATI data is reported to talk
together and understand how the data can be used
and what changes, if any, are needed.
What kind of changes could potentially be needed to
our IATI data?
We found a number of components that needed to
be updated in order for UNICEF IATI data to be used
in Senegal and Madagascar. While both countries
needed some of the same updates, there were items
only needed by one country.
Some examples are:
• Publishing Disbursements individually instead
of aggregating them to a single transaction per
project.
• Adding Provider Organization to Disbursements
so we could select which transactions to import
based on the Provider Organization.
• Improving Titles and Descriptions.
• Removing “actual closed dates” for projects that
haven’t closed yet.

Development Gateway & Development Initiatives

UNICEF Pilot in Senegal and Madagascar

What data might still needed to be reported
manually?
• The IATI standard does not have a way to report
if a project’s funding is on or off the government
budget. This is something that is typically
requested in government systems as it allows
government to identify what projects and funding
they are involved in and which ones they are not.
• Most AIMS ask for sub-national location, and in
addition request the percent of funding going
towards each location. There is currently not
a place in the IATI standard to either add subnational location to a transaction or to add a
percent of funding to each location.
• There may be other unique data fields depending
on the country that are not in IATI, or that you are
not yet reporting through your IATI file.
• Even once data is imported from IATI we suggest
Country Offices take time to review and verify
the data. Mistakes can still be made and fixed if
reported to Headquarters.
Does DG’s IATI-AIMS Import tool import all IATI
fields?
No, but it does not necessarily need to. We have
focused on fields that match to common AMP fields.
For the work with UNICEF we added some key fields
and extended the ability to map some IATI fields we
had already been importing to additional fields. For
example, you can now map sectors in your IATI file to
National Plans, which are unique to each country.
New Fields in the IATI Import:
• Provider Organization
• Activity Scope
• Location
• Planned Start Date
• Planned Completion Date
• Accountable Organization
• Extending Organization
• Implementing Organization
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Fields that have always been there:
• Activity Status
• Description
• Title
• Aid Type
• Finance Type
• Flow Type
• Tied Status
• Recipient Country
• Sector
• Language
• Actual Start Date
• Actual Completion Date
• Policy Marker
• Funding Organization
• Commitments
• Disbursements
Fields we hope to expand to in the future:
• Results: We had hoped to be able to import
Results fields, but found that we were not able to
do so in this version. We hope to be able to add
these fields to future versions.
• Budget: It was unclear what AMP field this would
map to, so we did not do so during this project.
• Planned Disbursements: This is difficult since in
IATI planned disbursements are not transactions,
while they are treated as transactions in AMP. It
will take more work to figure out how to import
and map this field in the future.
• We also would like to add an automatic link from
the IATI datastore to the AMP when IATI data
is updated. Unfortunately, the IATI datastore
technology has been unreliable and we were
not able to rely on all the data being updated
consistently at this point.
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The IATI Standard is so technical; do local
organization and government staff really need to
understand it?
We feel strongly that a good understanding of IATI
and the standard are important in order for local
organization and government staff to feel comfortable
with what data is in IATI, how it compares to what
they’re familiar with, and identify anything that needs
to be changed before importing it into an AIMS. This
is why we partnered with Development Initiatives to
put together a IATI-AIMS Training Guide with hands-on
exercises to really make sure people understand what
IATI is, and how to interpret and use the data.
You can find this resource here:
http://www.developmentgateway.org/sites/
default/files/2017-10/IATI-AIMS%20Training%20
Guide_16.10.2017.pdf

What kind of data review and prep needs to happen?
Our IATI-AIMS Training Guide has more details, but
here are the key steps we recommend taking:
1. Create a definition guide on what terms mean
and how they match between IATI, the AIMS,
and your Organization’s internal terms or system,
especially for transaction types. For example, for
UNICEF we learned that HQ was using internal
“Commitments” to report “Disbursements” on
IATI, which would map to “Actual Disbursements”
on AMP. However, the UNICEF Madagascar Office
had been using internal “Commitments + Actual”
to when reporting manually on disbursements to
the AMP. It is important to understand and agree
on a final mapping of data.
2.

http://www.developmentgateway.org/sites/default/
files/2017-10/IATIAIMSHandsOnPractice.pdf
How can I learn what data the AIMS needs?
The Government AIMS Administrator often has a Data
Management Plan that outlines what data is collected,
field definitions, how often it needs to be reported, and
other important information about data needed. Your
Country Office staff likely know who to contact and
should have a data focal point who is familiar with the
AIMS. If you’re having a hard time getting in touch, we
can often help put you in contact with the right person
for countries using the Aid Management Platform.

3.

4.

// 14

Do you have projects with funding from multiple
organizations? Check what the rules are on who
should be reporting what to the AIMS. In some
countries the organization managing the funds
will be in charge of publishing all information.
In that case, those projects will either not be
imported, or you must ensure the provider
organizations are listed clearly. In some countries
each organization only publishes their own inputs,
and in others they take a mixed approach. Either
way, it is incredibly important to list the provider
organization for transactions to make sure they
are not double counted in the AIMS.
Are you publishing administrative costs in your
IATI data? Some AIMS don’t want or need this
information. If so, ensure there is a clear identifier
that allows you to not import this type of funding
information.
Are data in IATI and AIMS entered as projects?
Programs? Outcomes? How they are reported
can make a big difference and can make it
difficult to match up and compare information.

Development Gateway & Development Initiatives

UNICEF Pilot in Senegal and Madagascar

Once this is done in one country, can we roll it out to
all other countries?
Not necessarily. While implementation of the
approach in one country will yield important lessons,
there will be important contextual differences. These
differences will be partially because of differences in
the data and guidelines around reporting to the AIMS,
and partially due to how organizations are reporting to
the AIMS in each country.
For example, in Madagascar, data was entered into
the AMP as “Sectors,” while the UNICEF IATI data
was published at the “Outcome” level. We were able
to match several “Outcomes” to single “Sectors”
pretty well, except that the same “Sector” file in the
AMP had been used for several agreements over the
years, and reached further back than IATI data was
available. Because the IATI data had more information
we wanted to import it, but that meant removing
transactions for the data that would be replaced by
IATI so that we could keep the data that pre-dated
IATI. We also needed to import transactions from
some provider organizations (donors), while excluding
others.
Meanwhile, in Senegal, the situation was very different.
Data was entered as “projects” into the AMP, and there
was no clear way to match up the data. However,
very few projects from UNICEF had been reported to
the AMP, and the data that had been reported was
outdated and missing a lot of information. It made
sense to replace most of this information with the IATI
file. Users did not need to worry about picking and
choosing which provider organizations they needed to
import transactions for.
Training and analysis will need to be done in each
country. However, many development partners are
looking to do more and more of this. Partner up and
learn from each other during the process.

Development Gateway & Development Initiatives
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GOVERNMENT PARTNER Q&A
Government Administrators of AIMS can lead the way for organizations to start using their IATI data, and can
offer a lot of support throughout the process. Here are some questions that might come up and our answers.
Why should I consider supporting the use of IATI data
in my country system?
We know that getting Development Partners to report
data on a regular basis can be time consuming. Data
quality varies, whether because there are mistakes
or they don’t fill out all the important fields because
of time constraints. At the same time, staff turnover
in organizations means trainings need to take place
constantly.
While IATI data quality and timeliness still varies from
organization to organization, this could reduce the
time burden on Development Partners for reporting
regularly. This makes it easier to get timely data;
additionally, in some cases IATI has more information
than data published manually. We found this to be true
for UNICEF in both Senegal and Madagascar.
While training will still need to be done on how to get
and import the IATI file, once it has been mapped,
little training will be needed on the manual process.
Trainings can then focus on how to use the data
and tools in the AMP for better coordination among
development partners.
Can our AIMS accept IATI Data?
Your AIMS Administrator should know if your AIMS
has an IATI Import tool. For those using AMP, the latest
version has additional fields and functionality that
might be needed (see the next question).
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What is different in the new version of the DG IATIAIMS Import tool?
New Fields in the IATI Import:
• Provider Organization
• Activity Scope
• Location
• Planned Start Date
• Planned Completion Date
• Accountable Organization
• Extending Organization
• Implementing Organization
Other new features:
• It’s now possible to map a single IATI field to
multiple fields in AMP. For example, you can use
the Sectors in IATI and map them to AMP Sectors
and the National Plan.
• Improvements to avoid time out issues.
• Can choose from which provider organizations to
import transactions.
• Can choose to replace all transaction data, update
with new transaction data, or update transaction
data only for listed Donors.
How reliable is IATI Data?
The quality of IATI data varies between publishers. In
some cases, the IATI data is far better than what is
being manually entered into the AIMS. Additionally,
if Country Offices and Government Staff show an
interest in using the IATI data, this provides a critical
incentive for the Organization Headquarters to
publish quality, timely data and improve based on
needs. Do not discount IATI data if improvements
are still needed. Some organizations are especially
interested in working towards their data being used at
country level, such as UNICEF, USAID, and the African
Development Bank.
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Who can I get in contact with if I have questions
about the data?
The Development Partner’s Country Office staff might
not know who is in charge of publishing IATI data
if they have not been in contact with them directly.
However, each organization lists contact information
on their IATI Registry3 page. If that does not work get
on the IATI Discuss4 board and ask who to contact. It
is a good chance that person will be on there or that
someone else will know how to contact them.
What steps should we take if we decide to help DPs
use their IATI data to report to the system?
Step 1: We recommend having an initial meeting
introducing Development Partners to the basics about
IATI and what it is, and the IATI Import module. This
could be in a group setting. For this, parts of the IATIAIMS Training Guide could be used in the first meeting.
Step 2: Follow up with Development Partners who
showed clear interest or those that are publishing
regularly to IATI. Set a time to meet with them one-onone.

Step 4: Either have the Development Partner or
yourself communicate the improvements or changes
that might need to be made to the IATI data to the
Development Partners Headquarters reporting focal
point (how to contact them was answered above).
Work with them to get the file to where it needs to be.
Step 5: Once the file has been improved, make sure
you have the following things decided upon:
• What projects will be updated with IATI (it might
just be future ongoing projects).
• What provider organizations will be imported
through their file (or will they be reported
separately by the other organization).
• Agree on how the IATI data maps to the AIMS
fields. The IATI Import tool helps guide this
process, but can be helpful to have this mapped
out prior to actual import.
• Who will be in charge of doing the import and
how often.
Step 6: Import the data and be sure to save the field
mappings for future use!

Step 3: Plan a couple of working days with each
Development Partner that has agreed to engage
on replacing their AIMS reporting with IATI. Use the
IATI-AIMS Training Guide as a kick-off for reviewing
the data. Dig into the data comparing what has been
reported to the IATI and what has been reported to the
AIMS, identifying needed improvements or changes
to the IATI file that would need to be made to fulfill
requirements for the AIMS.

2. https://www.iatiregistry.org/publisher
3. https://discuss.iatistandard.org/

Development Gateway & Development Initiatives

\\ 17

